CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises R CONTRACT NO. EP-W-04-064
ORDER NO.: 022 DATE: 04/10/06 - 04/14/06
SITE/SPILL NO.: WL SHIFT: as needed =

EPA REGION: li - : ‘ OSC: Kevin Matheis
CONTRACTOR: WRS ' - WORK ORDER _# 33
MONITORS: RST ' RM: Scott Soden

- TO COMPLETION: 09/14/06 -

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 1-FCA 1-Equipment Operator 1-Laborer

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List ‘ ‘ :
ITEM QUANT. - _ITEM ‘ QUANT.

Computers 2 Office Trailer 1

4wd Truck 2 Break/Security Trailer 1

2wd Truck 0 Radios 2
Cellular phones 2 Storage trailer 1
Portable Lights 0 Temporary Fencing as needed
Ventalation Fans 1 Generator 25kw 1
Security Trailer 1 Uniloader w/forks 1

Gator Transport 2 ‘Passenger Car 1
Portable Toilets -3 Loader4in 1 1

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK RDER

SIGNATURE OF ON-SCENE COORDINATOR 7 W
Date 'd ?‘ ol |

| ACKNOWLEDGE RECEIPT QF' THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE ,/‘D

Date__ /7[/ 7/ 0 é ’

LT




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-064
ORDER NO.: 022 DATE: 04/10/06 - 04/14/06
SITE/SPILL NO.: WL . : SHIFT: as needed
EPAREGION: Il -OSC: Kevin Matheis
CONTRACTOR: WRS ' WORK ORDER # 33
MONITORS: RST - RM: Scott Soden

TO COMPLETION: 09/14/06.

DESCRIPTION OF WORK TO BE PERFORMED
NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will

also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open. -

SPECIFIC TASKS

1. Accomplish the following tasks upon mobilization -

2. . Dispose of all waste on site including previously accumulated waste from the
buildings, transformers, ballasts, lighting, and empty containers.

3.  Remove debris in main buildings that hinders safe access to asbestos
contaminated areas.

4. Begin making arrangements for asbestos abatement in main buildings.
5. Provide for subcontract as needed for asbestos abatement monitoring.

6. Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises ‘CONTRACT NO. EP-W-04-054
ORDER NO.: 022 - DATE: 04/10/06 - 04/14/06
SITE/SPILL NO.: WL ' : ' : SHIFT: as needed :

EPA REGION: Il OSC: Kevin Matheis
CONTRACTOR: WRS : WORK ORDER _# 33
MONITORS: RST - RM: Scott Soden

TO COMPLETION: 09/14/06 : ‘
AMENDMENTS

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred. :

SIGNATURE OF ON-SCENE COORDINATOR

Bt
g ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. |
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _

Date






